VBI/I-70 Superfund Site Weekly Budget Summary #114 @
Phase IV Rapid IV, 8A Contract # WB8128F-04-D-0029 Costs Thru: R §
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 8/18/2006 .
US Army Corps StartDate:  16-Jun-04 2E0
of Engineers. Rapid Response/Project Resources Inc. Completion:  TBD =3
LBP/Soil field ops, 01 Dec 06 Pageiof5 _© g
Original T.0. Cost $ 3,066,170.00 ‘Budget Summary: o
Task: Original Budget ] Current Budget T ThisWeek | CosttoDate |
Modifications: (4) $ 7,741,546.40 indirect Costs:
Current T.O. Cost $ 10,797,716.40 Construction Work Plan $ 5,869.72 | $ 2,5660.24 | $ - 3 431.80
Mobilization/Crew Rotation $ 56,926.90 | $ 226,00523 (% 512394 | $ 193,445.73
Original Fee: @ 6.37% $  183,020.00 Site Admin & Indirects $ 217,380.74 | $ 1,364,683.11|$  10,270.21 | $ 1,088,457.47
Modification Fee: @6.37% $ 463,604.87 Per Diem & Lodging $ 181,719.63 | $ 592,583.81 | $ 8,34526 | $ 460,719.27
Total Fee: $  646,624.87 Home Office Support $ 16,647.43 %  29,383.97 | $ - 13 8,140.52
Final Report/Proj Close-Out $ 1414374 | § 38,940.23 | $ - $ 1,224.65
Current T.0.Funds: $ 10,151,091.53
Direct Costs: USEPA Soll
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 712426 | $ 2664864 | $ - $ 31,464.86
1) None $ - [Post Construction Maint. $ 101,75090 | $ 33,318.79 | $ - $ 26,328.89
Site Co-ordination, Pre-Excav | $ 59,901.73]% 20763441[% - $ 185,177.73
Current T.0.Funds: $ 10,151,091.53 Site Co-ord, Follow Up As Bits | $ 59901709 15581844 (S 157263 |8 146,825.70
Site Costs to date: $ 8,104,073.69 Misc Open Tasks (11) $ 1501268.16|9% 4,772,11220( % 52,812.16 | $ 4,601,768.55
Site Funds Avallable: |=$ 2,047,017.84 I Direct Costs: ASARCO 100
Excludes: Fee, Fixed Price Subcontracts Site Co-ord, ASARCO 100 $ - |$ 8108243]% - |$ 65,985.71 |
Costs to Date T.0. #1: (Fee Excluded) Direct Costs: LBP Tasks
Indirect Costs: 22% $ 1,752,419.44 LBP Comm Mtg Support $ - $ 49,275.00 | $ - $ 45,062.50
Direct Costs: 78% $ 6,351,654.25 LBP Site Co-Ord $ - $ 119,666.18| $ 1,020.18 | $ 46,654.82
$ 8,104,073.69 LBP Assesment $ 143,122.20 | $ 240,863.44 | § - $ 161,309.32
This week: LBP Abatement Support $ 35244730|% 352447.30]% 6,866.75 | $ 306,674.34
Indirect Costs: 23% $ 23,739.41 LBP Scrap/Prep $ - $ 846,869.1219% - $ 143,014.08
Direct Costs: 77% $ 79!031 40 LBP Seal/Paint $ - $ 561312809 13,289.37 | $ 274 939.77
$ 102,770.81 Fuel/Oil Misc Field Supplies $ 64,94660|$% 20448573 |% 2,446.08 | § 174,901.52
Dally Burn Rate: (Raw, 4 Week Avg) [Direct Costs: Initial Sampl.
Indirect Costs: $ 2,385.17 Init. Sampling Site Co-ord $ - |$ 127,757.15( % 1,02429 | $ 57,809.59
Direct Costs: $ 8,456.56 init. Sampling Field work $ - $ 117.54431(% - $ 83,738.44
§ 1184173 Rounding Adjustment 3 0.08)[ $ (1.57
** Excludes Fee, Fixed Price Subs Fee $ 18302000 {$ 64662487 | % _ - 1% 646,624.87
Site Funds Available Until: | 2/8/2007 | Totals $ 3,056,170.00$ 10,797,716.40 | $ 102,770.81]$ 8,750,698.56
Target Completion, Field ops LBP/Soil, 01 Dec 06




VB/I-70 Superfund Site Weekly Cost Summary #114
Phase IV Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 8/18/2006
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: TBD
LBP/Soil field ops, 01 Dec 06 Page 20f5

| Thrusr1/2006 | s 456555402 | § 452475.84 |$ 100580273 [ 1,177.222.77]$ 72567886 [$ 74467615 646,624.87 | 1$ 8647,926.70 |
Date Labor Per Diem Equipment Material Subcontracts | Analytical Fee Daily Total “Total Phase Il
8/12/2006 | $ 330.87 1% 42521]% 2,17685]9% 108.81{ $ 7.76 | $ - $ - $ 305860 % 8,650,985.30
8/13/2006 | $ 992.72 | $ 806.53 | $ - $ 13.38(9$ - $ - $ - $ 1,81283 |9 8,652,797.93
B/14/2006 |$ 11049908 121533}% 272108|% 3,85564[% 3,18940}% - $ - $ 22,031.35| % 8,674,829.28
8/15/2006 |9$ 1143488 |% 1,30023|3% 2,721.08|$ 402254 % 778 |9 - $ - $ 1949549 | $ 8,684,324.77
8/16/2006 |S 11381.54|% 134847|% 2,750881% 1,508.54 |3 77619 - $ - $ 16,99599 |$ 8,711,320.76
8/17/20086 |$ 10,748.80{% 142292 (3% 2,75068|% 2,043.31[% 776 1% - $ - $ 16,87347 | $ 8,728,294.23
8/18/2008 |$ 15357.19|% 181657 |% 2,75068|% 2,471.05]$ 7761% - $ - $ 224032519 8,750,697.48
This Week $ 61304008 834526|% 15871.05|% 1402137]|% 322820/% - $ - $ 10277078} - Lo
To Date $ 46268580219 460,821.10]s 1.021,773.78 s 119124414 |3 728907.06 |$ 7446761|% 64662487 % 8,750,697.48
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-H IE[ VB/I-70 Superfund Site Weekly Budget Summary #114
‘ Phase IV Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 { 394 ] 8/18/2008
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. [ 8 I
Page 30f5
RRIV T.0 #0001 (394 Sites) This Week Total Cost to Date (640 sites)
ToDate | Cost/Property Total Cost | Cost/Property |Total All Contracts |  Cost/Property
Indirect Costs:
Site Visit $ - $ - $ - $ - $ 6,119.68 | $ 9.56
Construction Work Plan 3 4318019 1.10] % - $ - $ 13,746.10 | $ 21.48
Mobilization/Crew Rotation S 1440472018 365601 $ 25619718 320251 % 268,066.82 | $ 420.42
Site Admin & Indirects $ 7842300911 % 1,9980.45{ % 513511 1% 64189 | 9% 1,374,241.44 | $ 2,147.25
Per Diem & Lodging $ 3700431819 939.201 % 417263 % 52158 | $ 716,193.10( % 1,119.05
[Home Office Support 3 570367 1% 14.48 | $ - 3 - $ 16,333.70 | § 25.52
Final Report/Proj Close-Out S - 19 - _|9$ - 19 - 19 - 193 - |
Total Indirect Costs: S 1,304,464.04 | § _ 3.31082]5  11.860.71 i $ 148371]% 2,395700.84 % 3,743.28
Direct Costs:
Site Set-up/Maintenance $ 292826118 74.35 $ - $ 08,356.99 | $ 153.68
Site Co-ordination, Pre-Excav $ 18517773 | % 46899 | $ - $ - $ 386,157.52 | $ 603.37
Removal, Impacted Soils $ 978,579.141 9% 248370 | $ 19,223.98 | $ 240300|% 1,57656722|% 2,463.39
T&D, Impacted Soils $ 631604261 % 1603.28 | $ 397144 | $ 49643 | $ 996,569.23 | $ 1,557.14
Sampling & Analysis $ 29,386.751 % 7459 [ $ - $ - $ 53,488.82 | $ 83.58
Restoration/Backfill $ 1,859,352.50] $ 4719.17 | § 20,786.74 | $ 250834 |% 28025668519 4,519.64
Sod/See_d $ 5843229019 1483.05| % 523687 | % 654619 966,24360 [ $ 1,500.76
Garden/Flwr Beds $ 64,598.79 | $ 163.96 | $ - $ - $ 105,829.73 | $ 165.36
Rock/Mulch/Mise Gnd Cv $ 256544281 % 65611319 36031319 44914 | % 42574060 ] % 665.22
Sprinkler Systems $ 1449076281393 367.96 | $ - $ - $ 144,976.28 | $ 226.53
Post Construction Maint. $ 26,328.89 | $ 66.82 | $ - $ - $ 3518844 | § 54.98
Site Co-ord, Follow Up As Blts $ 146,825.70( % 37265 % 1,572.63 | % 196.58 | $ 24778046 | $ 387.16
Site Teardown $ - $ - $ 3 - $ - $ -
Community Air Monitoring $ 4765478 | $ 120.95 3 - 19 189,824.70 | 3 296.76
Fuel/Oil Misc Field Supplies $ 1585524619 404.96 $ 305.76 | $ 24083179 | $ 376.30
ASARCO Support $ 4468399 E B - | 80191919 12,53 |
Total Direct Costs: $ 5148,755.46 [$  13,067.91 56,830.87 [$ _ 7,103.86|$ _ 8,368241.42 % 13,075.38
Sub Totals: (Cost/Site) $ 6,453,22040 $ 16,378.73 % 68,700.58 $ 8?87.57 $ 10,763,942.26 $ 16,818.68
Fee (Prorated for 407 Sites) $ 45069251 $ 1,107.35 $ - $ - $ '717,103.68 $ 1,098.17
$ 6,903,91291 $ 1748608 $ 68,700.58 $§ 858757 $ 1148104504 $ 17,916.83

Note: Site Indirect Costs are now split 50/50 with non soil removal tasks.




VB/I-70 Superfund Site Weekly Budget Summary #114
Phase IV Rapld IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 8/18/2006
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  TBD
LBP/Soil field ops, 01 Dec 06 Page 4 of 5

Fee Breakdown Schedule

Soll Removal Sites Completed (Overall)

Non-Soil Rmvl Tasks Current Budget Fee Task Order #14 Cross-Over | Task Order #01 | Total To Date
Indirect Support Tasks (6) |$ 559,030.56 | $ 35,605.54 2003 133 0 0 133
Lead Based Paint (4) $ 2,190,633.85 | $ 139,556.80 2004 33 80 213 326
Initial Sampling _ (2) $ 24530145|% 1564568 2005 0 0 134 134
ASARCO 100 (&) $ 81,082.43 | $ 5,124.34 2008 0 0 47 47

$ 3,075948.29 [ $ 105,932.36 Total 166 80 384 640

Soil Removal Tasks Current Budget Fee
Indirect Support Tasks (6) |$ 1698512503 |$ 107,965.18
Direct Field Tasks (16) | $ 5,380,01821]$ 3421727'33 Avg SF/Site 3,243 3,948 3,831 3,704

$ 7.075,143.24 | $ 450,692.51 * |Avg Cost/Site $ 18,050.57 | $ 16,420.07|$ 16,378.73 | $ 16,818.66
* jAvg Cost/SF $ 5509 41618 42819 4.54
Task Order Totals $10,151,001.53 $ 646,624.87 * Excludes Fee
Completed Sites This Week: VBI/I-70 Avg Cost/Site (Soil)
_ Non-Soil Remvi Sites To Date
Lead Based Paint 3 117 !
v )
Initial Sampling 0 280 ,
Lead/Arsenic Soil Sites SF/Site ;
111911 Bruce Randolph Bivd 1,668 )
213730 Downing St 1,568 é é § é § § § § § § § § §
3{3722 Walnut St 2,030 STSScSE8ES § S S .
4[3717 Marion St 2,156 ¥ 3 g 93 g o 3 g' 3 N C—JAvg Cost/site
5[3405 Gilpin St 687 - " - (Fee Excluded)
6{3313 Curtis St 1,882 Week Ending =G per. Mov. Avg.
7|4965 Adams St 2,251 Avg Costisite
83400 Humboldt 1 ,GE.8= Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
Total SF This week 13,908 Remarks:
1) Crew returns fron sched rotation, full field ops all week no delays, excellent progress,
Total SF Task Order #1 1,509,474 2) Continue increasing field crew to accommodate greater than expected final soil ops.
Total SF 2006 164,958 3) Completion of LBP Ops anticipated week of 21 Aug 06,
Total SF All Contracts (3) 2,370,270 4) Approx 8 soil sites remain, anticipate completion 29 Aug 08.

5) Site ops on-track for 1 Sep 08 Project compl. Close-out , Final Audits etc by 31 Dec 06.




VBI/1-70 Superfund Site Weekly Budget Summary #114
Bt RAIOEEY. | . Phase IV Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru;
EE— Denver, Colorado Task Order # 8001 Award Date 10-Jun-04 8/18/2006
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD
LBP/Soil field ops, 01 Dec 06 Page 5 of 5
Forward Look:
_ Dly Bumn Rate _
Task: Current Budget | CosttoDate | Remaining | 4 Week Av Duration | Estto Compl | Variance |
indirect Costs: T B -
Construction Work Plan $ 2,559.24 | $ 43180 | % 212744 | $ - Complete | $ - 183 2,127.44 |
Mobilization/Crew Rotation $ 226,005.23 | $ 193,445.73 1% 32,559.50( $ 396.16 103 $ 40,804.77 | $ (8,245.27)
Site Admin & Indirects 3 1,364683.11 1% 10884574713 278,225641% 1,251.78 103 $ 128,83341 1% 147,292.23
Per Diem & Lodging $ 59258381 % 460,719.27 | $ 131,86454 | ¢ 737.22 103 $ 7593403 | $ 55,930.51
Home Office Support $ 29,383.97 | $ 8,140.52 |$ 21,24345] 9% - LS 3 212434519 -
Final Report/Proj Close-Out $ 38940231 % 122485]9% 37,71558 | § - LS $ 37,71558 | $ -
Total Indirect Costs: I $ 2254155509 1,752,41944[$ 501,736.15]% 2,385.17 ' $ 304,631.25 | § 197,104.90
Direct Costs: USEPA Soll
Site Set-up/Maintenance $ 26,648684 | $ 3146486 |% (4,816.22)} $ 8.65 LS $ 1,000.00( $ (5,816.22)
Post Construction Maint. 3 33,318.79 | $ 26,328.80 | $ 6,980.90 % - LS $ 2,500.00] % 4,489.90
Site Co-ordination, Pre-Excav | $ 207634411 % 185177.73 |$ 22,456.68 [ $ - LS $ 22,456.68 | $ -
Site Co-ord, Follow Up As Bits | $ 15581844 | $ 146,825.70 | $ 899274 (% 247.96 LS $ 899274 | $ -
Misc Open Tasks (11) $ 477211220|% 4,601,768.551% 170,34365]% 4,106.17 N/A $ 170,34365| $ -
Direct Costs: ASARCO 100
Site Co-ord, ASARCQO 100 $ 8108243 ] % 65,085.71 |$ 15,088.72 | § - | Complete | $ - 1% 15,096.72 |
Direct Costs: LBP Tasks
_I_.EE Comm Mtg Support $ 49,275.00 | $ 45,082.50 | $ 421250 % - LS $ 4212501 % -
LBP Site Co-Ord $ 119,666.18 | $ 46,654.82|% 73,011.38( 9% 141.94 103 $ 14619.71 | % 58,391.65
LBP Assesment $ 240,863.44 | $ 161,300.32[$ 79,554.12| % 95.40 LS $ 1,000.00 | $ 78,554.12
LBP Abatement Support $ 352,447.30 | % 30667434 | $ 4577286|% 1,403.84 13 $ 18,249.97 | $ 27,522.99
LBP Scrap/Prep $ 846,860.12 | $ 143,014.08 | $ 703,855.04 | $ 568.62 13 $ 7,392.0119% 6986,563.03
LBP Seal/Paint $ 561,312.80 | $ 274939.77 | $ 286,373.03|% 2,260.28 13 $ 29,383.36 | § 256,989.67
Fuel/Oll Misc Field Supplies $ 20448573 | % 17490152 |$ 290,584.211|% 244 80 13 3 3,182.36 | $ 26,401.85
Direct Costs: Initial Sampl.
Init. Samplingjte Co-ord $ 127,757.15 | $ 5780959 |$ 6994756 9% 112.28 13 $ 1459601} $ 68,487.96
Init. Sampling Field work $ 117,544.31 | § 83,73844 | $ 33805871} % 266.85 13 $ 346649 | % 30,339.38
Total Direct Costs: 3 78908,03594 |9 6,351,6855.82 | $1,545,280.12|% 9,456.56 LoF $ 288.259.07__!5 1,257,021.05
Fee $ 646,624.87 | $ 646,624.87 | $ (0.00 3 (0.00)] $ -
Task Order Totals $ 10797,716.40 $ 8,750,700.131% 2,047,018.271$ 11,841.73 $ 592,890.31 1% 1,454,125.86




